
CENTENNIAL COMMUNICATIONS 
3349 Route 148, B u i l d i n g  A 

wall ,  New ~ e r s e y  07719 
732-556-2200 

David Solomon, Chief 
Enforcement Bureau 
Federal Communications Commission 
445 1 2 ’ ~  Street, sw 
Washington, DC 20554 

Thomas J. Sugrue, Chief 
Wireless Telecommunications Bureau 
Federal Communications Commission 
445 I 21h Street, sw 
Washington, DC 20554 

Re: Second Quarterly Report of Centennial Communications Corp. 
On Phase 11 E91 1 Compliance 

Dear Messer’s Solomon and Sugrue: 

Pursuant to the FCC’s Order to Stay issued in CC Docket No. 94-102,’ Centennial 
Communications Corp. (“Centennial”) hereby files its second Quarterly Report detailing our 
progress in deploying Phase I and Phase I1 enhanced 91 1 (“E91 I”) service in our markets. 
Because Centennial provides CMRS service in two distinct markets, this report is divided into 
two sections -- the first explaining the status of Phase I1 E91 1 deployment in Puerto Rico, and 
the second part reports on Phase 11 E91 1 deployment in our domestic markets. 

I. Puerto Rico 

Centennial Puerto Rico License Corp., a subsidiary of Centennial, holds the B block 
broadband PCS license for MTA 25 ~ Puerto Rico/US Virgin Islands. Centennial has chosen a 
network-based solution to deploy Phase I1 E91 1 in this MTA.* A single PSAP serves 
Centennial’s entire service area in Puerto RICO. As we have previously advised the Commission, 
Centennial has not yet received a request for Phase I or 11 E91 1 service from this sole PSM. 
However, we note that we have been in regular contact with the PSAP, and we are aware that the 
PSAP has begun the planning and implementation process for both Phase I and Phase I1 E91 1 
service. Previously, we reported to the FCC that the PSAP in Puerto Rico expected to submit 

FCC 02-210, released July 26. 2002 

On September 26,2001. Centennial l’uerto Rico License COT. electronically filed an “Amended Report on 
E91 I Deployment Requirements” in which we advised the Commission that Centennial had decided to switch our 
E91 I Phase II solution for the Puerto Rico market from a handset-based solution to a network-based solution. 
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their request for Phase VI1 E91 1 service to us in early 2003. However, the PSAP is in the 
process of completely renovating its entire E91 1 system, and because a renovation Request for 
Proposal (“RFP”) process held by the PSAP in 2002 was unsuccessful, we have been advised 
that the delay in this RFP process likely will result in a PSAP delay in requesting E91 1 service 
from Centennial. Centennial attended the first PSAP RFP planning meeting on August 19, 2002, 
and we intend to attend any future planning meetings to monitor the PSAP’s progress. By 
attending these planning meetings, we hope to be able to coordinate our E91 1 Phase I1 
implementation process with the PSAP’s process. 

In addition, Centennial now provides service to the U.S. Virgin Islands of St. Croix and 
St. Thomas. Each island is served by a single PSAP; however neither PSAP has made a request 
to Centennial for either Phase I or Phase 11 E91 1 service. 

11. Domestic Markets 

Through five different ~ubsidiaries,~ Centennial holds licenses to provide digital cellular 
service in 30 markets in the Midwest and Southern United States. Centennial provides cellular 
service in  the following six states: Indiana, Louisiana, Michigan, Mississippi, Ohio and Texas. 
Centennial has chosen a network-based solution offered by Grayson Wireless to deploy Phase TI 
E91 1 in its domestic markets4 

Phase 1 Service - Attachment A to this letter is a list of all PSAPs to which Centennial 
presently is providing Phase I E91 1 service, and the date that Phase I E91 1 service was timely 
implemented. As the chart shows, Centennial continues to receive PSAP requests for Phase 1 
E91 1 service and we continue to implement Phase I service as valid requests are received. As 
we noted previously, Phase I E91 1 service has been fully deployed in our Texas markets. 
Centennial also notes that, to date, we have not received any valid requests for Phase 1 (or Phase 
11) E91 1 service from PSAPs in the state of Ohio. Presumably, this is due to the fact that Ohio 
has not yet passed an E91 1 cost-recovery system for the PSAPs. 

Phase 11 Service - As Centennial previously has advised the Commission, we are 
implementing Grayson Wireless’ “Geometrix” network overlay solution for E91 1 Phase I1 
compliance in our domestic markets.’ Presently, we are in the pre-deployment engineering stage 
of the Phase I1 implementation process for many markets, and in the deployment stage for those 
few markets that have submitted valid Phase I1 requests. As of the date of this report, Centennial 
still has not yet received any Phase I1 E91 I service requests from PSAF’s in Mississippi, Ohio or 
Texas. A list of all Phase I1 PSAP requests that we have received thus far, along with their 

Bauce Communications of Beaumont, Inc., Centennlal Michiana License Company LLC, Cenrennlal 
Southeas! Llcense Company LLC. Elkhat t  Metronet, Inc. and Lafayette Cellular Telephone Company. 

I See Cenrennial Communications Corp Amended Repon on E91 1 Reporting Requirements. filed September 
9. 2002. 

Ill 



David Solomon 
Thomas J. Sugrue 
February 3,2003 
Page 3 

status. can be found at Attachment B. The main points to be derived from this chart are 
summarized below. 

In Indiana, we are working with the indiana Enhanced Wireless 91 1 Board and its Cost 
Recovery Group (“Indiana Board”) in coordinating Phase I1 E91 1 deployment. Thus far. we 
have received four valid PSAP requests. These requests came from PSAPs in the following 
counties - the date the PSAP request was received is also noted: 

County Date Received 

Allen County 
Elkhart County 
Steuben County 
Wells County 

February 2,2001 
January 23,2001 
October 23,2000 
March 2,2002 

We will initiate Phase I1 service in Steuben County later this month, and are striving to initiate 
service in the remaining three counties by the March 1, 2003 deadline. In the alternative, 
Centennial has begun working with these counties to establish a mutually acceptable alternate 
service initiation deadline, in  case the March 1 deadline becomes problematic. In addition, 
Centennial continues to work with the PSAPs in Indiana that have not yet perfected their Phase I1 
requests, and to continue to work with the Indiana Board, to develop the most aggressive Phase 
I1 deployment schedule possible for these counties. 

In Louisiana, we have received Phase I1 E91 1 service requests from PSAPs in the 
following three parishes on the dates noted: Iberia Parish (April 8, 1997), Iberville Parish 
(January 27, 2000) and Lafayette Parish (December 20,2000). We have determined that the 
Lafayette Parish Phase I1 request is valid, and are working towards implementing Phase I1 
service there later this month, or again, seeking to reach agreement on a mutually acceptable 
alternative implementation date. The validity of the Phase II requests from the Iberia and 
Iberville parishes remains unclear, and we recently sent a “validity questionnaire” to these 
PSAPs to clarify their status. Finally, in Michigan, we have received a single Phase I1 request 
from a PSAP in St. Joseph County, and are still working to determine the validity of this request. 

Because no deployment benchmark deadlines have yet passed, Centennial has nothing to 
report in this regard. 

111. Affidavit 

1 hereby declare under penalty of perjury that the information provided in this response is 
true and accurate to the best of my knowledge, information and belief. 

If you have any questions regarding this report, or require additional information, please 
contact me, or Terry Cavanaugh at Cole, Raywid & Braverman, LLP, counsel for Centennial, at 
202-828-9857. 



David Solomon 
Thomas J. Sugrue 
February 3,2003 
Page 4 

Sincerely, 

/ s i  Lourdes L. Lucas 

Lourdes L. Lucas 
Vice President, Legal Affairs 
Centennial Communications Corp. 

cc: Thera Bradshaw, President 
Association of Public-Safety Communications 
Officials-International, Inc. 
351 N. Williamson Blvd. 
Daytona Beach, FL 321 14 

John R. Melcher, ENP, President 
National Emergency Number Association 
422 Beecher Road 
Columbus, OH 43230 

Evelyn Bailey, President, NASNA 
94 State Street, Drawer 20 
Montpelier, VT 05620-6501 

Robert M. Gurss 
Shook, Hardy & Bacon, LLP 
600 14* Street, NW, Suite 800 
Washngton, DC 20005 
Counsel for APCO 

James R. Hobson 
Miller & Van Eaton, PLLC 
11 55 Connecticut Avenue, NW, Suite 1000 
Washington, DC 20036 
Counsel for NENA and NANSA 
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List of PSAPs Receiving Phase I Service 



Centennial Communications Corp. - Domestic Marke ts  

State 
IN 
IN 
IN 
IN 
IN 
IN 
IN 
IN 
IN 
IN 
IN 
IN 
IN 
IN 
IN 
IN 
IN 
IN 
IN 
IN 
IN 
IN 
IN 
IN 
IN 
IN 
IN 
IN 
IN 
IN 
IN 
IN 
IN 
IN 
IN 
IN 
IN 
IN 
IN 
IN 

IN 
IN 
IN 
IN 
IN 
IN 
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County 
A d a m  
Allen 
Allen 
Allen 
Allen 
Blackford 
Carroll 
Cass 
Cass 
Clinton 
De Kalb 
De Kalb 
De Kalb 
Elkhart 
Elkhart 
Elkhart 
Fulton 
Grant 
Grant 
Huntington 
Huntington 
Jasper 

Kosciusko 
Kosciusko 
La Porte 
Lagrange 
Marshall 
Miami 
Miami 
Noble 
Noble 
Rush 
Rush 
St Joseph 
St Joseph 
St Joseph 
St Joseph 
St Joseph 
Starke 
Steuben 
Wabash 
Wabash 
Wabash 
Wells 
Whitley 

Jay 

Phase I E91 I Requests - Implementat ion Dates 

PSAP Name 
Adams County Sheriffs Department 
Allen County Sheriffs Dept. 
Ft. Wayne City Communications 
New Haven Police Department 
Three Rivers Paramedic 
Blackford County Central Dispatch 
Carroll County Sheriffs Departmenl 
Cass County Sheriffs Department 
Logansport Police Department 
Clinton County 91 1 
Auburn Police Department 
DeKalb County Police E91 1 
Garrett Police and Fire Department 
Elkhart County Public Safety Communications Center 
Elkhart Police Department 
Nappanee Police Department 
Rochester Police Department 
Grant County Sheriffs Office 
Marion Police Department 
Huntington County Sheriffs Office 
Huntington Police Department 
Jasper County Sheriffs Office 
Jay County Sheriffs Department 
Kosciusko County Sheriffs Office 
Warsaw Police Department 
LaPorte County Sheriffs Office 
Lagrange County Sheriffs Office 
Marshall County Sheriffs Office 
Miami County Sheriffs Office 
Peru Police Department 
Kendalville Police Department 
Noble County Sheriffs Office 
Rush County Sheriffs Office 
Rushville Police Department 
Mishawaka Fire Department 
Mishawaka Police Department 
South Bend Police Department 
St Joseph County 91 1 
St Joseph County Fire Dispatch 
Starke County Sheriffs Office 
Steuben County Communications 
North Manchester Police Department 
Wabash County Sheriffs Office 
Wabash Police Department 
Bluffton Police Department 
Columbia City Police Departmenl 

Implementation 
Date 

1 /lO/2001 
3/31/1998 
3/31 11998 
3/31/1998 
313111998 
4/14/2000 
4/21 /1999 
6/28/2001 
6/28/2001 
5/29/1999 
8/2/2000 
8/2/2000 
8/2/2000 

10/8/1998 
101811998 
10/8/1998. 
12/5/2000 
2/22/2000 
2/22/2000 
3/29/1999 
3/29/1999 
1/23/2001 
1/10/2001 
5/24/2001 
5/24/200 1 
9/19/2002 
5/21/2001 
1/24/2001 
4/13/1999 
4/13/1999 
511 8/2001 
5/18/2001 
9/26/2002 
9/26/2002 
2/17/1999 
2/17/1999 
2/17/1999 
211 711 999 
2/17/1999 

5/25/2001 
8/4/1998 

6/28/2001 
6/28/2001 
6/28/2001 
413011 999 
511 812001 



State County 
IN Whitley 
IN Count 
LA Lafa yette 
LA Lafayette 
LA Count 
MI Branch 
MI Cass 
MI St Joseph 
MI St Joseph 
MI Van Buren 
MI Van Buren 
MI Count 
TX Hardin 
TX Hardin 
TX Jefferson 
TX Jefferson 
TX Jefferson 
TX Jefferson 
TX Orange 
TX Orange 
TX Orange 
TX Orange 
TX Orange 
TX Count 
Grand Count 

Centennial Communications Corp. - Domestic Markets 
Phase I E91 1 Requests - Implementation Dates 

PSAP Name 
Whitley County Communications Center 

Acadian Ambulance Service 
Lafayette Parish Communications District 

Branch County Central Dispatch 
Cass County Sheriff's Department 
St Joseph County Central Dispatch 
Sturgis Police Department 
South Haven Police Department 
Van Buren Counly Central Dispatch 

Hardin County Sheriffs Department 
Silsbee Police Department 
Beaumont Police Department 
Jefferson County Sheriffs Department 
Nederland Police Department 
Port Arthur Police Department 
Bridge City Police Department 
Orange County Sheriff's Department 
Orange Police Department 
Pinehurst Police Department 
Vidor Police Department 

Implementation 
Date 

5H 81200 1 
47 

7/27/1999 
7/27/1999 

10/23/2001 
10/3/200 1 
9/28/2001 
9/28/200 1 

10/23/2001 
10/23/2001 

8/25/2000 
8/25/2000 
8/25/2000 
8/25/2000 
8/25/2000 
8/25/2000 
8/25/2000 
8/25/2000 
8/25/2000 
8/25/2000 
8/25/2000 

2 

6 

11 
66 
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List of Phase 11 Requests 



State County 

IN 
IN 
IN 
IN 
IN 
IN 
IN 
IN 
IN 
IN 
IN 
IN 
IN 
IN 
IN 
IN 
IN 
IN 
IN 

LA 
LA 
LA 

MI 

Allen 
Blackford 
Carroll 
Cass 
De Kalb 
Elkhart 
Franklin 
Fulton 
Grant 
Howard 
Kosciusko 
Lagrange 
Marshall 
Miami 
Rush 
Steuben 
Wabash 
Wayne 
Wells 

Iberia 
lberville 
Lafayette 

St Joseph 

Centennial Communications Corp. 
Phase II E911 Requests 

PSAP Name Valid 

Allen County Sheriffs Dept. 
Blackford County Central Dispatch 
Carroll County Sheriffs Department 
Cass County Sheriffs Department 
DeKalb County Police E91 1 
Elkhart County Public Safety Communications Center 
Franklin County Sheriffs Department 
Rochester Police Department 
Grant County Sheriffs Office 
Kokomo Police Department 
Kosciusko County Sheriffs Office 
Lagrange County Sheriffs Office 
Marshall County Sheriffs Office 
Miami County Sheriffs Office 
Rush County Sheriffs Office 
Steuben County Communications 
Wabash County Sheriffs Office 
Wayne County Sheriffs Department Communications Center 
Bluffton Police Department 

Iberia Parish Sheriffs Office 
lberville Parish 91 1 
Lafayette Parish Communications District 

Yes 
No 
No 
No 
No 
Yes 
No 
No 
No 
No 
No 
No 
Unknown 
Unknown 
No 
Yes 
No 
No 
Yes 

Unknown 
Unknown 
Unknown 

St Joseph County Central Dispatch Unknown 

Request 
Date 

02/02/01 
08/10/01 
08/14/01 
06/29/01 
1 1 / l7/00 
01 /23/01 
04/13/01 
0512 1 /O 1 
01 /10/01 
1 1 /06/0 1 
06/20/01 
11/07/01 

0411 7/02 
01 /23/01 

07/02/01 
07/16/01 
03/02/02 

04/08/97 
01/27/00 
12/20/00 

07/23/02 


